COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/28/2008

ESTIMATE SUMMARY 13:34:57
CONTID: C16443 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 16443-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 54.0 DAYS TIME ALLOW: 54 WORK DAYS
SH40/SH79 REHAB & P.M. VARIOUS LOC. PERCENT TIME: 100.00 ORIG TIME ALLOW: 48 WORK DAYS
PROJECT NO: STA 079A-011
SH40/SH79 REHAB & P.M. VARIOUS LOC.
NAME OF ROAD: 0798
PROJECT COUNTIES: ADAMS, REGION 1
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/28/2008 DATE TIME STARTED 04/09/2008
2500 E BRANNAN WAY DATE LET 02/28/2008 DATE WORK BEGAN
DATE AWARDED 03/19/2008 DATE TIME STOPPED 08/28/2008
DATE CONTRACT EXECUTED 04/08/2008 DATE ACCEPTED 08/28/2008
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 04/09/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,298,832.80 PARTICIPATING $ 2,096,754.08 $ 0.00
AWARD PROJECT AMT: ¢ 1,881,174.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 91.21% TOTAL EARNINGS 2,096,754.08 0.00
FUNDS AVAILABLE: $ 202,078.72 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,096,754.08 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,096,754.08 5,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,096,754.08 5,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16443-BID ESTIMATE RUN 10/28/2008
PROJECT: STA 079A-011 ESTIMATE NO: 0006 13:34:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELINEATOR 457.000 5.000
EACH 0.000 0.00
2.17000 5.000 10.85
0010 202-00203 *REMOVAL OF CURB AND GUTTER 213.000 213.000
LF 0.000 0.00
16.95000 213.000 3,610.35
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 54,485.000 54,485.000
SY 0.000 0.00
3.54000 54,485.000 192,876.90
0020 202-00810 *REMOVAL OF GROUND SIGN 3.000 3.000
EACH 0.000 0.00
54.22000 3.000 162.66
0025 203-01500 BLADING 20.000 12.000
HOUR 0.000 0.00
146.40000 12.000 1,756.80
0030 203-01597 POTHOLING 7.000 7.000
HOUR 0.000 0.00
216.89000 7.000 1,518.23
0035 208-00002 *EROSION LOG (12 INCH) 245.000 245.000
LF 0.000 0.00
4.34000 245.000 1,063.30
0040 208-00034 *GRAVEL BAG 85.000 85.000
LF 0.000 0.00
7.59000 85.000 645.15
0045 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,183.44000 2.000 2,366.88
0050 208-00205 *EROSION CONTROL SUPERVISOR 24.000 17.000
HOUR 0.000 0.00
86.76000 17.000 1,474.92
0055 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 8.000
EACH 0.000 0.00
135.56000 8.000 1,084.48
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PCN: 16443-BID ESTIMATE RUN 10/28/2008
PROJECT: STA 079A-011 ESTIMATE NO: 0006 13:34:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 2.000
EACH 0.000 0.00
162.67000 2.000 325.34
0065 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000 0.000
EACH 0.000 0.00
216.89000 0.000 0.00
0070 210-00810 *RESET GROUND SIGN 6.000 6.000
EACH 0.000 0.00
379.56000 6.000 2,277.36
0075 210-00815 *RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
81.34000 2.000 162.68
0080 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
379.56000 1.000 379.56
0085 210-04050 ADJUST VALVE BOX 9.000 9.000
EACH 0.000 0.00
271.11000 9.000 2,439.99
0090 212-00006 *SEEDING (NATIVE) 1.300 0.000
ACRE 0.000 0.00
433.78000 0.000 0.00
0095 212-00032 *SOIL CONDITIONING 1.300 0.000
ACRE 0.000 0.00
3,144.92000 0.000 0.00
0100 213-00002 *MULCHING (WEED FREE HAY) 1.300 0.000
ACRE 0.000 0.00
542.22000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 260.000 0.000
1B 0.000 0.00
2.11000 0.000 0.00
0110 304-09000 AGGREGATE BASE COURSE (SPECIAL) 932.000 932.000
cy 0.000 0.00

19.50000 932.000 18,174.00
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PCN: 16443-BID ESTIMATE RUN 10/28/2008
PROJECT: STA 079A-011 ESTIMATE NO: 0006 13:34:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 7,811.000 7,811.000
(0-8")
sy 0.000 0.00
2.01000 7,811.000 15,700.11
0120 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 21,427.000 21,427.000
(8-12")
SY 0.000 0.00
2.78000 21,427.000 59,567.06
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 140.690 140.690
TON 0.000 0.00
101.00000 140.690 14,209.69
0130 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 9,741.500 9,741.500
TON 0.000 0.00
45.55000 9,741.500 443,725.33
0135 403-34751 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 18,204.090 18,204.090
TON 0.000 0.00
45.81000 18,204.090 833,929.36
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,597.000 9,597.000
GAL 0.000 0.00
2.26000 9,597.000 21,689.22
0145 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 2,865.000 2,865.000
GAL 0.000 0.00
2.26000 2,865.000 6,474.90
0150 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 91.000 91.000
LF 0.000 0.00
37.93000 91.000 3,451.63
0155 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 61.000 61.000
LF 0.000 0.00
37.93000 61.000 2,313.73
0160 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 996.000 996.000
SF 0.000 0.00
7.76000 996.000 7,728.96
0165 612-00001 *DELINEATOR (TYPE I) 308.000 16.000
EACH 0.000 0.00
8.68000 16.000 138.88
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PCN: 16443-BID ESTIMATE RUN 10/28/2008
PROJECT: STA 079A-011 ESTIMATE NO: 0006 13:34:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00002 *DELINEATOR (TYPE IT) 100.000 23.000
EACH 0.000 0.00
10.84000 23.000 249.32
0175 612-00003 *DELINEATOR (TYPE III) 50.000 5.000
EACH 0.000 0.00
13.01000 5.000 65.05
0180 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 31.000
EACH 0.000 0.00
48.80000 31.000 1,512.80
0185 614-00011 *SIGN PANEL (CLASS I) 30.500 30.500
SF 0.000 0.00
21.69000 30.500 661.55
0190 614-00012 *SIGN PANEL (CLASS II) 24.000 24.000
SF 0.000 0.00
21.69000 24.000 520.56
0195 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 19.500 19.500
LF 0.000 0.00
16.27000 19.500 317.27
0200 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 43.000 43.000
LF 0.000 0.00
21.69000 43.000 932.67
0205 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 4.000 4.000
EACH 0.000 0.00
216.88000 4.000 867.52
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
20,479.94000 1.000 20,479.94
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
37,217.57000 1.000 37,217.57
0220 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

542.22000 1.000 542.22
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PCN: 16443-BID ESTIMATE RUN 10/28/2008
PROJECT: STA 079A-011 ESTIMATE NO: 0006 13:34:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-00005 *EPOXY PAVEMENT MARKING 454.000 454.000
GAL 0.000 0.00
65.07000 454.000 29,541.78
0230 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 999.000 999.000
GAL 0.000 0.00
75.91000 999.000 75,834.09
0235 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 254.000 254.000
(WORD-SYMBOL)
SF 0.000 0.00
15.18000 254.000 3,855.72
0240 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,120.000 1,120.000
LINE)
SF 0.000 0.00
11.77000 1,120.000 13,182.40
0245 630-00000 *FLAGGING 1,800.000 1,708.500
HOUR 0.000 0.00
20.60000 1,708.500 35,195.10
0250 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 32.000
DAY 0.000 0.00
130.13000 32.000 4,164.16
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 48.000 42.000
DAY 0.000 0.00
542.23000 42.000 22,773.66
0260 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000
EACH 0.000 0.00
48.80000 4.000 195.20
0265 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 48.000
EACH 0.000 0.00
65.07000 48.000 3,123.36
0270 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 22.000
EACH 0.000 0.00
97.60000 22.000 2,147.20
0275 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
32.53000 0.000 0.00
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PCN: 16443-BID ESTIMATE RUN 10/28/2008
PROJECT: STA 079A-011 ESTIMATE NO: 0006 13:34:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
2,711.14000 2.000 5,422.28
0285 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 2.000
TYPE)
EACH 0.000 0.00
1,084.46000 2.000 2,168.92
0290 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
32.53000 50.000 1,626.50
0295 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
37.96000 0.000 0.00
0300 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
8.13000 200.000 1,626.00
0305 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 6.000
DAY 0.000 0.00
54.22000 6.000 325.32
0310 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
16,809.06000 2.000 33,618.12
0315 700-70002 F/A ANTICIPATED CMO 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70010 F/A MINOR CONTRACT REVISIONS 97,324.360 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0330 700-70016 F/A FUEL COST ADJUSTMENT 79,887.350 79,887.350
FA 0.000 0.00
1.00000 79,887.350 79,887.35
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PCN: 16443-BID ESTIMATE RUN 10/28/2008
PROJECT: STA 079A-011 ESTIMATE NO: 0006 13:34:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 29,100.000 5,272.670
FA 0.000 0.00
1.00000 5,272.670 5,272.67
0340 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 696.000
FA 0.000 0.00
1.00000 696.000 696.00
0350 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,200.000 16,865.220
FA 0.000 0.00
1.00000 16,865.220 16,865.22
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 900-00022 ADDED ITEM (SQUARE YARD)/ MCR 1,029.000 1,029.000
sy 0.000 0.00
1.16000 1,029.000 1,193.64
0385 202-00212 REMOVAL OF CONCRETE PAVEMENT 52.000 52.000
SY 0.000 0.00
28.50000 52.000 1,482.00
0390 310-00614 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 1,481.000 1,481.000
(12-16") FDR OF 12-16". 8 INCH DEPTH SHOWN ON PLANS.
sy 0.000 0.00
4.01000 1,481.000 5,938.81
0395 202-00250 REMOVAL OF PAVEMENT MARKING PER M & S STANDARD'S 150.000 150.000
SF 0.000 0.00
2.50000 150.000 375.00
0400 202-05026 SAWING ASPHALT MATERIAL (6 INCH) CUT NEAT LINE TO 600.000 600.000
MATCH.
LF 0.000 0.00

3.50000 600.000 2,100.00
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PROJECT: STA 079A-011 ESTIMATE NO: 0006 13:34:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 202-05026 SAWING ASPHALT MATERIAL (6 INCH) SUB EX. FOR TURN LANE 0.000 0.000
LF 0.000 0.00
36.45000 0.000 0.00
0410 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 112.000 112.000
cY 0.000 0.00
36.45000 112.000 4,082.40
0415 304-06000 AGGREGATE BASE COURSE (CLASS 6) STABALIZE SUB-GRADE. 28.000 28.000
TON 0.000 0.00
28.17000 28.000 788.76
0420 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) HAUL 252.310 252.310
ASPHALT.
TON 0.000 0.00
76.63000 252.310 19,334.52
0425 626-00000 MOBILIZATION 0.000 1.000
LS 0.000 0.00
600.00000 1.000 600.00
CAT 0200 CURRENT AMT $ 2,278,119.71 $ 0.00$ 2,076,040.97
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0365 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,521.52000 1.000 9,521.52
0370 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,486.68000 1.000 10,486.68
0375 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
704.89000 1.000 704.89
CAT 0400 CURRENT AMT $ 20,713.09 $ 0.00$ 20,713.09
PROJECT TOTAL CURRENT AMT $ 2,298,832.80 $ 0.00 $ 2,096,754.06



